

ANNEX B

(EAST AVENUE MEDICAL CENTER) Procurement Monitoring Report as of January 08/2019

Code (USCIS #)	Program/Project	End-User	Mode of Procurement	Pre-proc Conference ID	Adapt of Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Award Notice of Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			List of Invited Observers	Date of Receipt of Invitation	Remarks (Explaining changes from the App)
															Total	MOOE	CO			

	Bidding for Supply & Delivery of Medical Supplies - General		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	7/27/18	7/19/18	9/1/2018	9/11/2018	9/12/2018	9/12/2018	262,900.00	239,360.00	239,360.00	3	7/12/18		
	Bidding for Supply & Delivery of Medical Supplies - Surgical		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	7/27/18	7/19/18	9/3/2018	9/5/2018	9/12/2018	9/12/2018	109,152.00	105,000.00	105,000.00	3	7/12/18		
	Bidding for Supply & Delivery of Medical Supplies - Various		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	7/27/18	7/19/18	9/6/2018	9/7/2018	9/7/2018	367,120.00	289,120.00	289,120.00	3	7/12/18			
	Bidding for Supply & Delivery of Nutrition & Diabetic Supplies - Whole Chicken		Public Bidding	8/1/18	8/8/18	8/15/18	8/28/18	8/29/18	8/30/18	9/7/18	10/31/2018	10/31/2018	10/31/2018	10/31/2018	234,000.00	233,740.00	233,740.00	3	8/23/18			
	Bidding for Supply & Delivery of Office Supplies		Public Bidding	9/14/18	9/21/18	9/28/18	10/10/18	10/11/18	10/12/18	10/12/18	11/28/2018	11/28/2018	11/28/2018	12/18/2018	1,310,752.00	1,310,720.00	1,310,720.00	3	10/5/18			
	Supply & Delivery of Various Drugs & Medicines - III		Public Bidding	9/14/18	9/21/18	9/28/18	10/10/18	10/11/18	10/12/18	10/15/18	11/27/2018	11/27/2018	11/27/2018	11/27/2018	554,681.00	424,481.00	424,481.00	3	10/5/18			
	Bidding for Supply & Delivery of Medical Supplies - Disposable Gauze Pads and Rolls		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	8/7/18	10/17/2018	10/17/2018	10/17/2018	10/17/2018	990,000.00	796,000.00	796,000.00	3	7/12/18			
	Bidding for Supply & Delivery of Medical Supplies - Blood Glucose Monitoring		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	8/2/18	10/24/2018	10/24/2018	5/11/2018	5/11/2018	1,468,800.00	840,000.00	840,000.00	3	7/12/18			
	Bidding for Supply & Delivery of Medical Supplies - Heart Station and Radiology Items		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	7/27/18	9/4/2018	9/4/2018	9/4/2018	9/20/2018	378,000.00	97,200.00	97,200.00	3	7/12/18			
	Bidding for Supply & Delivery of Medical Supplies - Surgical		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	7/27/18	9/5/2018	9/13/2018	9/13/2018	9/13/2018	2,279,484.00	1,580,780.00	1,580,780.00	3	7/12/18			
	Bidding for Supply & Delivery of Medical Supplies - Wound Management Items		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	7/27/18	9/18/2018	9/18/2018	9/18/2018	9/18/2018	3,602,400.00	3,552,000.00	3,552,000.00	3	7/12/18			
	Bidding for Supply & Delivery of Medical Supplies - Patient Safety and Infection Prevention Products		Public Bidding	6/19/18	6/26/18	7/3/18	7/17/18	7/18/18	7/19/18	7/27/18	9/18/2018	9/19/2018	9/19/2018	9/19/2018	10,618,324.00	9,672,500.00	9,672,500.00	3	7/12/18			
	Bidding for Supply & Delivery of Anti-Neoplastic Drugs - II		Public Bidding	7/16/18	7/23/18	7/30/18	8/13/18	8/14/18	8/15/18	8/31/18	10/8/2018	10/8/2018	10/16/2018	10/16/2018	1,285,501.80	1,266,000.00	1,266,000.00	3	8/8/18			
	Bidding for Supply & Delivery of Drug Center Supplies - II		Public Bidding	7/16/18	7/23/18	7/30/18	8/13/18	8/14/18	8/15/18	8/23/18	10/5/2018	10/5/2018	10/8/2018	10/8/2018	1,197,400.00	1,054,400.00	1,054,400.00	3	8/8/18			

Code	Procurement Project Name	Procurement Method	Date of Procurement	Pre-Proc Conference	Award of Contract	Subpoen or Bid Evaluation	Post Qual	Notes of Award	Notes of Contract Signing	Notes to Proceed	Notes to Delivery/Completion	Inspection Acceptance	Source of Funds	ABC (PFP)		MOOE		CO	Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation	Subpoen of Bid Evaluation	Date of Receipt of Invitation	Post Qual	Acceptance/Completion (if applicable)	Remarks (Expanding from the App)	
														Total	MOOE	Total	MOOE												
	Bidding for Supply & Delivery of Medical Supplies - Orthopedic & Support Products	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	3,409,923.00	3,409,923.00							6	11/22/18	11/22/18					
	Lot Bidding for Supply & Delivery of Medical Supplies - TV Spmt	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	149,500.00	149,500.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Cotton	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	2,031,397.15	2,031,397.15							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Various Products	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	4,737,067.00	4,737,067.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Pulmonary	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	6,671,349.00	6,671,349.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Patient Examination and Monitoring of Various Medical Equipment	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	1,085,620.00	1,085,620.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Disposable Blades and Needles	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	1,743,981.00	1,743,981.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Wound Management Items	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	8,452,860.00	8,452,860.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Paper Towels	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	3,654,000.00	3,654,000.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Patient Examination and Monitoring of Various Medical Equipment	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	21,646,842.30	21,646,842.30							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - CT Scan	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	2,940,000.00	2,940,000.00							6	11/22/18	11/22/18					
	Lot Bidding for Supply & Delivery of Medical Supplies - Surgical Gloves	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	7,610,207.00	7,610,207.00							6	11/22/18	11/22/18					
	Lot Bidding for Supply & Delivery of Medical Supplies - Surgical Gloves, Non-Latex for ER, OR and Pulmonary Section	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	240,000.00	240,000.00							6	11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Disposable Gloves (Orthopedic Examination)	Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/29/18	11/27/18					GOP	2,922,995.00	2,922,995.00							6	11/22/18	11/22/18					

Code #?	Procurement Program/Project Name	End- User	Method of Procurement	Pre-Proc Conference	Pre-Proc Adapt of RFP	Eligibility Check	SubOpen of Bids	Actual Procurement Activity	Post Qual	Award	Notice of Siting	Notice to Proceed	Notice to Completion	Inspector & Acceptance	Source of Funds	ABC (PFP)		MOOE	CO	Total	MOOE	CO	Total	Contract Cost (PFP)	CO	MOOE	List of Invited Observers	Eligibility Check	Date of Receipt of Invitation Bid	Date of Bid Evaluation	Post Qual	Acceptance (if applicable)	Remarks (Explaining Changes from the App)			
																Total	MOOE																			
	Bidding for Supply & Delivery of Medical Supplies - Surgical		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	11/29/18					GOP	581,742.00	581,742.00												11/22/18	11/22/18						
	Bidding for Supply & Delivery of Medical Supplies - Topical		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	11/29/18					GOP	1,793,950.00	1,793,950.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Specialty		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	11/29/18					GOP	4,507,661.20	4,507,661.20													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Vascular		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	11/29/18					GOP	7,571,928.30	7,571,928.30													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Urological		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	1,026,650.00	1,026,650.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Endoscopes and Related Products		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	6,980,000.00	6,980,000.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Syringes		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	7,225,057.50	7,225,057.50													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Various		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	3,071,071.84	3,071,071.84													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Infusion		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	9,560,136.00	9,560,136.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - TV Catheters		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	520,000.00	520,000.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Infusion		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	520,000.00	520,000.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Endoscopes		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	458,125.00	458,125.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Consumables for Bronchoscopy		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	975,150.00	975,150.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Disposable Medical Staff Clothing		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	384,484.00	384,484.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Sterilization Indicators and Controls		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	3,254,700.00	3,254,700.00													11/22/18	11/22/18					
	Bidding for Supply & Delivery of Medical Supplies - Items for Wound Closure		Public Bidding	10/30/18	11/7/18	11/14/18	11/27/18	11/28/18	11/29/18	12/3/18					GOP	3,254,700.00	3,254,700.00													11/22/18	11/22/18					

Code Number	Program/Project	Major Procurement Item	MOE of Procurement	Pre-Proc Conference	Adapt of IB	Project of Cont	Eligibility Check	Subpart of Bids	Bid Evaluation	Post Qual	Notice of Award	Notice of Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (HP)		MOOE (HP)		CO	Total	Contract Cost (HP)	List of Invited Observers	Remarks (Explaining Changes from the App)			
																	Total	MOOE	Total	MOOE								
	Bidding for Supply & Delivery of Vaccines, Immunologicals	Public Bidding	10/30/18	11/7/18	11/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	44,578,182.00	44,578,182.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of Parenteral Nutrition	Public Bidding	10/30/18	11/7/18	11/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	18,545,257.80	18,545,257.80			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of Parenteral Solution	Public Bidding	10/30/18	11/7/18	11/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	35,823,781.20	35,823,781.20			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of Parenteral Media for Department of Radiology Use	Public Bidding	10/30/18	11/7/18	11/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	7,372,840.80	7,372,840.80			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of National Reference Laboratory Reagents	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	3,081,800.00	3,081,800.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of National Reference Laboratory Supplies - Laboratory Supplies	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	4,542,930.00	4,542,930.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of National Reference Laboratory Supplies - Certified Reference Materials (CRM) (IUS to be provided with Certificate of Analysis)	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	1,516,600.00	1,516,600.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of National Reference Laboratory Supplies - Standards (IUS to be provided with Certificate of Analysis)	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	4,060,800.00	4,060,800.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of National Reference Laboratory Supplies - Accessories for Agilent GC-MS	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	1,307,200.00	1,307,200.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of National Reference Laboratory Supplies - Accessories for AAS Varian	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	861,708.00	861,708.00			0	0	11/22/18	11/22/18			
	Bidding for National Reference Laboratory Food Catering Services	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	1,010,000.00	1,010,000.00			0	0	11/22/18	11/22/18			
	Bidding for National Calibration & Maintenance	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	1,707,400.00	1,707,400.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of National Reference Laboratory Training Supplies	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	2,385,000.00	2,385,000.00			0	0	11/22/18	11/22/18			
	Bidding for Supply & Delivery of Supply & Center Supplies	Public Bidding	11/6/18	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	11/29/18	12/3/18	12/4/18	27,460,324.68	27,460,324.68			0	0	11/22/18	11/22/18			

Code (Fiscal Year)	Program/Project Name	End- Use	Mode of Procurement	Pre-purchase Conference	Address of Bids	Equipment Check	Pre-Bid Conf	Notice of Award	Post Qual Award	Actual Procurement Activity	Notice of Contract Signing	Notice to Proceed	Bids to Deliver/	Inspection & Acceptance	Source of Funds	ABC (P/P)			MOOE (P/P)			List of Invited Observers	Date of Receipt of Invitation Bids	Bid Evaluation Date	Remarks (Explaining changes from the APP)	
																Total	MOOE	CO	Total	MOOE	CO					
	Bidding for Supply & Delivery of Laboratory Supplies - Bacteriology Reagents - I		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	1,544,190.00	1,544,190.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply & Delivery of Laboratory Supplies - Bacteriology Reagents - II		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	2,850,000.00	2,850,000.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply & Delivery of Laboratory Supplies - Bacteriology Reagents - III		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	21,924,000.00	21,924,000.00					0	11/22/18	11/22/18		
	Bidding for Supply and Delivery of Laboratory Supplies - Blood Bank Reagent - I		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	2,049,000.00	2,049,000.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply and Delivery of Laboratory Supplies - Blood Bank Reagents - II		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	542,740.00	542,740.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply and Delivery of Laboratory Supplies - Blood Bank Reagents - III		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	2,546,300.00	2,546,300.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply and Delivery of Laboratory Supplies - Blood Bank Reagents - IV		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	3,221,600.00	3,221,600.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply and Delivery of Laboratory Supplies - Chemistry Reagents - I		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	62,905,843.00	62,905,843.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply and Delivery of Laboratory Supplies - Chemistry Reagents - II		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	115,000.00	115,000.00					0	11/22/18	11/22/18		
	Lot Bidding for Supply and Delivery of Laboratory Supplies - Chemistry Reagents - III		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	4,223,000.00	4,223,000.00					0	11/22/18	11/22/18		
	Bidding for Supply and Delivery of Laboratory Supplies - Drug Testing Laboratory		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	60,000.00	60,000.00					0	11/22/18	11/22/18		
	Bidding for Supply and Delivery of Laboratory Supplies - General Supplies		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	4,263,544.00	4,263,544.00					0	11/22/18	11/22/18		
	Bidding for Supply & Delivery of Laboratory Supplies - Hematology Reagent - II		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	217,550.00	217,550.00					0	11/22/18	11/22/18		
	Bidding for Supply and Delivery of Laboratory Supplies - Hematology Reagents		Public Bidding		10/29/19	11/9/18	11/16/18	11/29/18	12/3/18	12/4/18					GOP	2,905,696.00	2,905,696.00					0	11/22/18	11/22/18		

